

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Kadapa District – PMGSY Phase VI – Package No.AP VI 0412 – “PG Road to Kothakota via E.Thamballapalli of Kalasapadu(M)” – Revised administrative sanction –Accorded - Orders – Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPT

G.O.Rt.No. 679

Dated:17-05 -2010.  
Read the following:-

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept., dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R. & R.D.) Dept. vide their U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
3. From the E-in-C, P.R., PMGSY, Hyderabad Ir.No.W2/DEE 2/PMGSY Phase AP VI /KDP, dt.3/2009.

&&&

**ORDER:-**

In the reference 1<sup>st</sup> read above, administrative sanction was accorded for Rs. 73.69 lakhs in the Package No.AP-VI-0412 for the “PG Road to Kothakota via E.Thamballapalli of Kalasapadu(M)” in Kadapa District under PMGSY Phase VI.

2. In the reference 2<sup>nd</sup> read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.

3. In the reference 3<sup>rd</sup> read above, the E-in-C, Panchayat Raj, PMGSY, Hyderabad requested for according Revised administrative sanction for Rs.66.11 lakhs as against the original administrative sanction of Rs.73.69 lakhs for the work “PG Road to Kothakota via E.Thamballapalli of Kalasapadu(M)” in Kadapa District under PMGSY Phase VI in Package No.AP VI 0412 with price escalation of Rs.0.87 lakhs.

4. Government after careful consideration of the proposal hereby accord the Revised administrative sanction for Rs.66.11 lakhs as against the original administrative sanction of Rs.73.69 lakhs for the work “PG Road to Kothakota via E.Thamballapalli of Kalasapadu(M)” in Kadapa District under PMGSY Phase VI in Package No.AP VI 0412 with price escalation of Rs.0.87 lakhs.

The amount chargeable is as follows:

Original Administrative Sanction	Rs.73.69 lakhs
----------------------------------	----------------

**Now RAS required as follows:**

Amount chargeable from PMGSY Phase VII	Rs.65.24 lakhs
--	----------------

Amount chargeable from State Govt. share Towards price escalation	Rs. 0.87 lakhs
--	----------------

Total RAS required (a+b)	Rs.66.11 lakhs =====
--------------------------	-------------------------

( PTO)

:2:

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

( BY ORDER IN THE NAME OF THE GOVERNOR OF ANDHRAPRADESH)

M.V.P.C.SASTRY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief,Panchayat Raj, PMGSY, Hyderabad.  
The Superintending Engineer, Panchayat Raj, Kadapa District.  
The DTO, Kadapa District.  
The Accountant General, AP., Hyderabad.  
Copy to:  
OSD to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt.,  
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER